Memo

From the desk of...

Michael Younes, Director of Municipal Operations
5906 Connecticut Avenue
Chevy Chase, MD 20815

Phone (301) 654-7300

Facsimile (301) 907-9721
michael.younes@montgomerycountymd.gov
www.chevychasevillagemd.gov

To: Board of Managers

From: Michael W. Younes, Director of Municipal Operations%/
CC: Shana Davis-Cook, Village Manager ’

Date: 2/2/15

Re: Update on Capital and Infrastructure Upgrade Projects

Below please find an update on the various capital and infrastructure upgrade projects
currently under construction and in the planning stage:

Status Duration/ | Est. Construction | Est. Construction
Remaining Start Date Completion Date
Village Initiated
Brookville Road Sidewalk Project Bidding 1 month May 2015 June 2015
Surface Replacement
. Status Report — . . .
Streetlight Upgrades Feb. Board Meeting Ongoing Ongoing Ongoing
Sidewalk Replacements Under Construction | 3 months Ongoing April 2015
Village Hall Repairs Under Construction | 3 months Ongoing April 2015
W. Kirke St. and Laurel Pkwy. : D .
Tntersection Improvements Design Engineering | 5 months Ongoing June 2015
In-Partnership with M-NCPPC
Final :
Western Grove Park Development Design/Permitting 7 months Ongoing August 2015
Utility Upgrades
WSSC Sewer Rehabilitations | | %2~ TBD TBD TBD
ermitting
State Projects
Wisconsin Ave. Sldewglk Under Construction | 1 month Ongoing February 2015
Extension

Crigs

ESTABLISHED 1890




Brookville Road Sidewalk Surface Replacement:
e No updates since last month’s report.

Village Hall Repairs:

e Interior repairs, such as re-painting, drywall work and other miscellaneous repairs are
ongoing by in-house personnel.

e Under the New Business section of the meeting, staff will present for Board review
and possible approval of 3 change orders for the project. A detailed breakdown of the
changes orders is included under the agenda item in the Board’s briefing materials.

W. Kirke St. and Laure]l Pkwy. Intersection Improvements:

e Under the New Business section of the meeting, staff and the Village’s
contracted traffic engineering firm will present for Board review and discussion

preliminary findings and design concepts for intersection improvements around
the Village Hall. :

Western Grove Park Development:

e TFinal engineering and design services are ongoing to finalize plans for project
bidding.

e At this time project bidding has been pushed back until the end of August due to
permitting related delays with the District of Columbia.

e Park construction would begin in late fall and last for an estimated six (6) months.

Village Sidewalk Replacements:

e The Village’s sidewalk contractor will re-mobilize to complete this year’s round
of sidewalk replacements/installations on February 9.

e The contractor will begin on the 5600 block of Grove Street, before proceeding
with the new sidewalk installations along the 5500 block Grove Street and
Kirkside Drive (between Grove Street and Western Avenue).

e Prior to beginning the work, direct mailings will be made to the affected

residents.

Wisconsin Avenue Sidewalk (SHA):

e The full length of the sidewalk is now open for use. All that remains are final
punch list items and the activation of the pedestrian crossing signal at Chevy
Chase Boulevard.

WSSC Sewer Rehabilitations

e No updates since last month’s report.
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